

Communication

Date	2 October 2026
Team ID	SWTID-2026-3838
Project Name	LegalEase: AI-Powered Legal Document Generator
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of the Legal Ease AI Document Generator. This plan outlines how the team communicates, shares progress, discusses issues, and collects feedback throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel	Participants	Purpose
1	Team Standup	Daily	WhatsApp	Project Team	Discuss daily tasks, progress, and blockers
2	Progress Update	Daily	WhatsApp	Project Team	Review completed work and plan the next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp	Project Team	Identify, discuss, and resolve technical issues
4	Stakeholder Review	Daily	Dicord	Team & Stakeholders	Collect feedback and review project progress
5	Final Demo Rehearsal	Twice	Zoom	Project Team	Verify the complete system and prepare for final demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members at the same time	Used regular online communication and shared task updates to coordinate work.
2	Delay in identifying and resolving development issues	Discussed issues as soon as they occurred and assigned responsibility for resolution.
3	Different feedback or changes during development	Reviewed requirements with the team and incorporated agreed changes into the project.